

SITE PROGRESS REPORT

=====

Project: Oil India Infrastructure Project
Report ID: SR-1024
Report Date: 2026-09-10
Site: Block A / Block B / Section C
Prepared By: Site Engineer - R. Mehta

Activity ID: L5-EXC-001
Activity: Excavation - Block A
Location: Block A
Planned Progress: 80%
Actual Progress: 78%
Status: In Progress
Issues: None reported.
Remarks: Excavation progressing steadily, minor delay due to weather on Day 3.

Activity ID: L5-FND-002
Activity: Foundation Work - Block B
Location: Block B
Planned Progress: 50%
Actual Progress: 35%
Status: Delayed
Issues: Material delivery delay for cement batch.
Remarks: Awaiting new cement delivery expected in 3 days. Foundation pour on hold.

Activity ID: L6-PIP-023
Activity: Piping Section C
Location: Section C
Planned Progress: 30%
Actual Progress: 22%
Status: Delayed
Issues: Equipment downtime - pump malfunction.
Remarks: Replacement pump requested from central store.

Activity ID: L6-ELE-004
Activity: Electrical Installation
Location: Block A
Planned Progress: 20%
Actual Progress: 18%
Status: In Progress
Issues: None reported.
Remarks: Cabling work on schedule.

Activity: Temporary Access Road Construction

Location: Site Perimeter

Planned Progress: 0%

Actual Progress: 30%

Status: In Progress

Issues: None reported.

Remarks: New activity requested by site team, not part of original schedule. Required for material transport.

Activity ID: L4-MAT-008

Activity: Material Delivery

Location: Site Yard

Planned Progress: 100%

Actual Progress: 85%

Status: Delayed

Issues: Manpower shortage at unloading bay.

Remarks: Two delivery trucks still pending unloading.

End of Report